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ESTIMATE RUN 10/19/2016
ESTIMATE SUMMARY 15:22:42
CONTID: C20102 ESTIMATE NO: 0006 PROG SPEC YR: 2005
PCN: 20102-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1740 DAYS TIME ALLOW:  10/30/2016 * FIXED COMPLETION DAT
SH 13 NORTH OF PICEANCE CREEK PERCENT TIME:  92.06 ORIG TIME ALLOW: 10/30/2016 * FIXED COMPLETION DAT
PROJECT NO: STA0131-065
SH 13 NORTH OF PICEANCE CREEK
NAME OF ROAD:
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 10/15/2016 DATE TIME STARTED 04/25/2016
2273 RIVER ROAD DATE LET 11/05/2015 DATE WORK BEGAN  04/25/2016
DATE AWARDED 11/16/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  12/07/2015 DATE ACCEPTED
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED  04/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  6,103,536.78  PARTICIPATING $ 4,748,945.65 $ 1,153,161.36
AWARD PROJECTAMT:  $  5638127.40  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 77.81% TOTAL EARNINGS 4,748,945.65 1,153,161.36
FUNDS AVAILABLE: $  1,354,591.13  STOCKPILED MATERIALS 2,553.23 0.00
GROSS EARNINGS 4,751,498.88 1,153,161.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -84,571.91 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,666,926.97 1,153,161.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,666,926.97 1,153,161.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,153,161.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00000
0010 202-00001
0015 202-00033
0020 202-00090
0025 202-00240
0030 202-01000
0035 202-01035
0040 202-01130
0045 202-01300
0050 202-01400
0055 203-00010

C20102
20102-BID
STA0131-065

ITEM
DESCRIPTION

ROADWAY

Clearing and Grubbing

Removal of Structure

Removal of Pipe

*Removal of Delineator

*Removal of Asphalt Mat (Planing)

*Removal of Fence

*Removal of Gate

*Removal of Guardrail Type 3

*Removal of End Anchorage

Removal of Cattle Guard

*Unclassified Excavation (Complete In Place)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
25,000.00000
1.000
EACH
5,000.00000
16.000
EACH
900.00000
75.000
EACH
5.00000
700.000
SY
9.50000
21,999.000
LF
1.00000
19.000
EACH
76.00000
110.000
LF
6.00000
1.000
EACH
330.00000
1.000
EACH
1,725.00000
35,344.000
(24

9.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

15.000
0.000
15.000

68.000
0.000
68.000

378.000
0.000
378.000

21,999.000
0.000
21,999.000

19.000
0.000
19.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

35,344.000
0.000
35,344.000

Page 2
ESTIMATE RUN 10/19/2016

15:22:42
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
25,000.00
0.00
5,000.00
0.00
13,500.00
0.00
340.00
0.00
3,591.00
0.00
21,999.00
0.00
1,444.00
0.00
0.00
0.00
0.00
0.00
1,725.00
0.00
318,096.00
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PCN: 20102-BID ESTIMATE RUN 10/19/2016
PROJECT: STA0131-065 ESTIMATE NO: 0006 15:22:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-00100 Muck Excavation 7,149.000 7,149.000
cY 0.000 0.00
17.50000 7,149.000 125,107.50
0065 203-01100 Proof Rolling 50.000 35.000
HOUR 0.000 0.00
75.00000 35.000 2,625.00
0070 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0075 203-01510 Backhoe 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0080 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0085 203-01594 Combination Loader 0.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0090 203-01597 Potholing 4.000 4.000
HOUR 0.000 0.00
200.00000 4.000 800.00
0095 206-00000 Structure Excavation 300.000 40.000
cY 0.000 0.00
11.40000 40.000 456.00
0100 207-00205 *Topsoil 6,538.000 6,000.000
cY 538.000 7,397.50
13.75000 6,538.000 89,897.50
0105 208-00002 *Erosion Log Type 1 (12 Inch) 882.000 882.000
LF 0.000 0.00
3.40000 882.000 2,998.80
0110 208-00035 *Aggregate Bag 0.000 0.000
LF 0.000 0.00

9.00000 0.000 0.00
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PCN: 20102-BID ESTIMATE RUN 10/19/2016
PROJECT: STA0131-065 ESTIMATE NO: 0006 15:22:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0120 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0125 208-00103 Removal and Disposal of Sediment (Labor) 80.000 33.000
HOUR 0.000 0.00
27.50000 33.000 907.50
0130 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 5.000
HOUR 0.000 0.00
150.00000 5.000 750.00
0135 208-00106 Sweeping (Sediment Removal) 1.000 1.000
HOUR 0.000 0.00
190.00000 1.000 190.00
0140 208-00107 Removal of Trash 40.000 21.000
HOUR 0.000 0.00
27.05000 21.000 568.05
0145 208-00206 Erosion Control Supervisor 120.000 98.000
DAY 20.000 2,000.00
100.00000 118.000 11,800.00
0150 209-00600 Dust Palliative (Magnesium Chloride) 19,100.000 19,100.000
GAL 0.000 0.00
2.00000 19,100.000 38,200.00
0155 210-00010 *Reset Mailbox Structure 3.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0160 210-00810 *Reset Ground Sign 8.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0165 212-00006 *Seeding (Native) 29.000 0.000
ACRE 0.000 0.00

685.00000 0.000 0.00
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PCN: 20102-BID ESTIMATE RUN 10/19/2016
PROJECT: STA0131-065 ESTIMATE NO: 0006 15:22:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00032 *Soil Conditioning 29.000 0.000
ACRE 0.000 0.00
2,975.00000 0.000 0.00
0175 213-00012 *Spray-on Mulch Blanket 29.000 0.000
ACRE 0.000 0.00
3,200.00000 0.000 0.00
0180 216-00041 *Soil Retention Blanket (Straw/Coconut) 17,500.000 0.000
SY 0.000 0.00
1.65000 0.000 0.00
0185 240-00001 *Wildlife Biologist 45.000 45.000
DAY 0.000 0.00
500.00000 45.000 22,500.00
0190 304-01000 *Aggregate Base Course (Class 1) 54,983.000 54,764.300
TON 0.000 0.00
20.00000 54,764.300 1,095,286.00
0195  304-06000 *Aggregate Base Course (Class 6) 22,917.900 21,791.860
TON 1,126.040 25,617.41
22.75000 22,917.900 521,382.23
0200 310-00608 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 0.000 0.000
0-8"
8 SY 0.000 0.00
1.90000 0.000 0.00
0205 310-00610 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 34,081.000 34,081.000
8-12"
¢ ) SY 0.000 0.00
2.15000 34,081.000 73,274.15
0210 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 300.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0215  403-34701 *Hot Mix Asphalt (Grading SX) (75) 17,363.000 497.030
TON 16,002.970 720,133.65
45.00000 16,500.000 742,500.00
0220 411-03352 Asphalt Cement Performance Grade (PG 58-28) 638.000 25.900
TON 573.410 194,959.40
340.00000 599.310 203,765.40
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PCN: 20102-BID ESTIMATE RUN 10/19/2016
PROJECT: STA0131-065 ESTIMATE NO: 0006 15:22:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 411-03355 Asphalt Cement Performance Grade (PG 58-34) 338.420 0.000
TON 338.420 123,523.30
365.00000 338.420 123,523.30
0230 411-10255 Emulsified Asphalt (Slow-Setting) 7,904.000 0.000
GAL 4,916.000 12,290.00
2.50000 4,916.000 12,290.00
0235 506-00209 Riprap (9 Inch) 176.000 140.000
CY 0.000 0.00
225.00000 140.000 31,500.00
0240 506-01020 Geogrid Reinforcement 30,000.000 26,958.000
SY 0.000 0.00
1.90000 26,958.000 51,220.20
0245 601-01000 *Concrete Class B 30.000 29.600
CY 0.000 0.00
1,800.00000 29.600 53,280.00
0250 602-00000 *Reinforcing Steel 2,702.000 2,057.000
LB 0.000 0.00
1.85000 2,057.000 3,805.45
0255 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
745.00000 2.000 1,490.00
0260 603-05024 24 Inch Reinforced Concrete End Section 30.000 30.000
EACH 0.000 0.00
850.00000 30.000 25,500.00
0265 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,310.00000 2.000 2,620.00
0270 604-00310 Inlet Type C (10 Foot) 1.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0275 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 3,000.000 0.000
LF 0.000 0.00

17.25000 0.000 0.00
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PCN: 20102-BID ESTIMATE RUN 10/19/2016
PROJECT: STA0131-065 ESTIMATE NO: 0006 15:22:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 606-02005 *End Anchorage (Flared) 11.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0285 607-00005 *End Post 68.000 58.000
EACH 0.000 0.00
110.00000 58.000 6,380.00
0290 607-00010 *Corner and Line Brace Post 40.000 30.000
EACH 0.000 0.00
150.00000 30.000 4,500.00
0295 607-01110 *Fence Barbed Wire With Treated Wooden Posts (S pecial) 0.000 0.000
LF 0.000 0.00
3.70000 0.000 0.00
0300 607-11310 *Fence Combination Wire With Treated Wooden Pos ts 22,033.000 20,226.000
(Special)
LF 0.000 0.00
4.40000 20,226.000 88,994.40
0300 MATERIAL ALLOWANCE 6" x 6' Posts 0.000
EACH 0.000 0.00
11.49000 0.000 0.00
0300 MATERIAL ALLOWANCE 4" x 6' Posts 0.000
EACH 0.000 0.00
7.99000 0.000 0.00
0300 MATERIAL ALLOWANCE 8" x 7' Posts 0.000
EACH 0.000 0.00
17.95000 0.000 0.00
0300 MATERIAL ALLOWANCE Wire Field Fence - Combo 0.000
EACH 0.000 0.00
169.00000 0.000 0.00
0300 MATERIAL ALLOWANCE 6' T Posts 0.000
EACH 0.000 0.00
4.65000 0.000 0.00
0300 MATERIAL ALLOWANCE Fence Material - Combo 1,806.995
LF 0.000 0.00
1.41297 1,806.995 2,553.23
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PCN: 20102-BID ESTIMATE RUN 10/19/2016
PROJECT: STA0131-065 ESTIMATE NO: 0006 15:22:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 607-11525 *Fence (Plastic) 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0310 607-60109 *8 Foot Gate (Special) 2.000 2.000
EACH 0.000 0.00
530.00000 2.000 1,060.00
0315 607-60110 *10 Foot Gate 2.000 2.000
EACH 0.000 0.00
552.00000 2.000 1,104.00
0320 607-60113 *12 Foot Gate (Special) 1.000 1.000
EACH 0.000 0.00
582.00000 1.000 582.00
0325 607-60117 *16 Foot Gate (Special) 16.000 9.000
EACH 0.000 0.00
645.00000 9.000 5,805.00
0330 607-60121 *20 Foot Gate (Special) 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0335 612-00001 *Delineator (Type I) 42.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0340 612-00002 *Delineator (Type II) 24.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0345 612-00003 *Delineator (Type I1l) 10.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0350 614-80385 *Rumble Strip 17,698.000 0.000
LF 16,702.000 5,010.60
0.30000 16,702.000 5,010.60
0355 624-30019 18 Inch Drainage Pipe (Class 10) (Complete In P lace) 35.000 35.000
LF 0.000 0.00
77.00000 35.000 2,695.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 624-30025 24 Inch Drainage Pipe (Class 10) (Complete In P lace) 1,293.000 1,173.000
LF 0.000 0.00
90.00000 1,173.000 105,570.00
0365 624-30037 36 Inch Drainage Pipe (Class 10) (Complete In P lace) 130.000 130.000
LF 0.000 0.00
135.00000 130.000 17,550.00
0370  624-30097 *96 Inch Drainage Pipe (Class 10) (Complete In Place) 83.000 83.000
LF 0.000 0.00
975.00000 83.000 80,925.00
0375 625-00000 *Construction Surveying 1.000 0.900
LS 0.050 2,600.00
52,000.00000 0.950 49,400.00
0380 626-00000 *Mobilization 1.000 0.611
LS 0.000 0.00
793,125.00000 0.611 484,599.38
0385 626-01000 *Public Information Services 1.000 0.860
LS 0.090 1,800.00
20,000.00000 0.950 19,000.00
0390 627-00005 *Epoxy Pavement Marking 215.000 0.000
GAL 0.000 0.00
78.00000 0.000 0.00
0395 627-00011 *Pavement Marking Paint (Waterborne) 332.000 0.000
GAL 332.000 14,608.00
44.00000 332.000 14,608.00
0400  630-00000 *Flagging 4,500.000 2,811.500
HOUR 770.750 20,039.50
26.00000 3,582.250 93,138.50
0405 630-00007 *Traffic Control Inspection 66.000 58.000
DAY 8.000 1,000.00
125.00000 66.000 8,250.00
0410 630-00012 *Traffic Control Management 115.000 94.000
DAY 20.000 12,000.00
600.00000 114.000 68,400.00
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PROJECT: STA0131-065 ESTIMATE NO: 0006 15:22:42
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 630-80001 *Flashing Beacon (Portable) 6.000 2.000
EACH 1.600 320.00
200.00000 3.600 720.00
0420 630-80335 *Barricade (Type 3 M-A) (Temporary) 2.000 1.000
EACH 0.800 40.00
50.00000 1.800 90.00
0425 630-80341 *Construction Traffic Sign (Panel Size A) 40.000 6.000
EACH 4.800 144.00
30.00000 10.800 324.00
0430 630-80342 *Construction Traffic Sign (Panel Size B) 85.000 32.000
EACH 25.600 896.00
35.00000 57.600 2,016.00
0435 630-80343 *Construction Traffic Sign (Panel Size C) 6.000 3.000
EACH 2.400 96.00
40.00000 5.400 216.00
0440 630-80344 *Construction Traffic Sign (Special) 192.000 96.000
SF 76.800 1,536.00
20.00000 172.800 3,456.00
0445 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.800 3,600.00
4,500.00000 1.800 8,100.00
0450  630-80360 *Drum Channelizing Device 300.000 130.000
EACH 104.000 1,560.00
15.00000 234.000 3,510.00
0455  630-80363 *Drum Channelizing Device (With Light) (Flashin g) 30.000 7.500
EACH 6.000 150.00
25.00000 13.500 337.50
0460 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0465 630-80380 *Traffic Cone 150.000 60.000
EACH 48.000 240.00
5.00000 108.000 540.00
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CAT NO0200 ROADWAY
0470 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
55.00000 0.000 0.00
0475  700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70011 F/A Partnering 8,000.000 532.190
FA 0.000 0.00
1.00000 532.190 532.19
0485 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70018 F/A Roadway Smoothness Incentive 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495  700-70019 F/A Asphalt Cement Cost Adjustment 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70021 F/A On-The-Job Trainee 3,200.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0505 700-70025 F/A Quality Incentive Payment 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 6,061,536.78 1,151,561.36 $ 4,711,098.88
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 *Field Office (Class 2) 1.000 0.900
EACH 0.000 0.00
16,000.00000 0.900 14,400.00
0515 620-00012 *Field Laboratory (Class 2) 1.000 0.900
EACH 0.100 1,600.00
16,000.00000 1.000 16,000.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0520 620-00020 *Sanitary Facility 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00

CAT 0400 CURRENT AMT $ 42,000.00 $

PROJECT TOTAL CURRENT AMT $ 6,103,536.78

1,600.00 $ 40,400.00

$ 1,153,161.36

$ 4,751,498.88



